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u.s. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION REPORT 

1. HEADING 

DATE: October 15, 1996 

SUBJECT: Yurgin Motors, Mantua Twp., Gloucester County, 

FROM: 

TO: 

New Jersey 

'. 
Neil J. Norrell, OSC, USEPA Regi 
Response and Prevention Branch 

R. Caspe, 2ERRD 
CB-:-Sprague, 2ERRD-,RPB 

J. Daloia, 2ERRD-RPB 
B. Bellow, 2CD 
T. Johnson, 5202G 
R. Cahill, 2CD-PAT 
G. Dominach, 2ERRD-RAB 
D. Karlen, 20RC-NJSFB 
C. Monroe, 20RC-NJSFB 
C. Petersen, 2ERRD-NJRB 
R. Byrnes, EPA-20IG 
A. Brochu, 2DESA-HWSB 
S. Delikat, NJDEP 
J. Smolenski, NJDEP 
A. Robinson, Gloucester County Sheriffs Office 
ERD, Washington (E-mail) 
START 

POLREP No: One (1) 

II. BACKGROUND 

Site No.: 
Delivery Order No~: 
Response Authority: 
ERNS No. :.
CERCLIS No.: 
NPL Status: 
State Notification: 
Action Memorandum Status: 
Start Date: 
Demobilization Date: 
Completion Date: 

HM 
2001-02-116 
CERCLA 
N/A 
NJD982790966 
Non-NPL 
NJDEP notified 
Approved September 13,1996 
September 26, 1996 
N/A 
N/A 
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o III. SITE INFORMATION 

A. Incident Category 

CERCLA Incident category: Other 
Abandoned Automotive Repair Facility 

B. Site Description 

1. Site Location 

Yurgin Motors is located at 945 Bridgeton Pike (Route 45), 
Mantua Township, Gloucester County, New Jersey (block 273, 
lot 24). The Site consists of one office/shop building, 
one collapsed storage building, several office trailers, 
and eight box trailers. The buildings are of wood frame 
construction and are in extremely poor condition (one has 
collapsed). The property is approximately 24 acres in size 
and overgrown with low vegetation. There are wooded areas 
located along the northern and southern borders and in the 
center of the property. 

The Site is situated in a rural area that is a mix of small 
farms, private residences and light commercial properties. 
The Site is bordered by Route 45 on the west, wooded lots 
on the north and south and an open lot on the east. The 
nearest residence is located approximately 150 feet to the 
west. A small farm and 6 residences are located 
approximately 250 feet to the north. A small strip mall is 
located less than 1/4 mile to the south. 

The.Site originally operated as a farm. 
sold sometime in the mid-sixties and the 

The property was 
w~stern portion of 

·the property converted for use as an automotive repair 
facility. In addition, several acres are reported to have 
been used as an auto recycling yard. 

2. Description of Threat 

On May 20, 1996, the Environmental Protection Agency (EPA) 
received a written request from the New Jersey Department 
of Environmental Protection (NJDEP) to perform a removal 
action at Yurgin Motors. 

Approximately 150 drums, 12-15 compressed gas cylinders and 
500 small containers are located at the Site. Many 
materials are flammable and/or corrosive and present a risk 
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o of direct human contact . 
present the threat of a 
reaction. 

Incompatible materials, if mixed, 
release and/or fire from chemical 

Hazardous materials are stored without regard for chemical 
compatibility. The structures in which they are stored are 
in extremely poor condition or have collapsed, increasing 

'the chance of a reaction or release. Contact with the 
materials could present an immediate threat to the 
individuals involved. 

Due to the presence of flammable liquids the threat of fire 
does exist. Should a fire occur it could spread across the 
facility and involve most of the material at the Site. The 
toxic fumes created by the uncoritrolled combustion of these 
materials could impact the surrounding residents. 

c. Preliminary Assessment Results 

Preliminary assessments of the Site, performed by EPA, 
determined that approximately 150 drums, 12-15 compressed 
gas cylinders and approximately 500 small containers are 
abandoned at the Site. Hazcatting performed during the 
preliminary assessment revealed the presence of materials 
that meet th~ criteria of hazardous waste for the 
characteristics of ignitability and corrosivity. In 
addition, some of these materials were determined to be 
chlorinated organic compounds. All materials located at 
the Site are in poor condition and evidence of leakage is 
visible in several locations. 

The buildings and property are not secured, and there is 
evidence of vandalism and public entry. Several areas of 
the Site show evidence of fires and a small above ground 
storage tank located near the office/shop building appears 
to have been used as a stove. The Gloucester County 
Sheriffs Department reports that persons using, the Site as 
a temporary residence have been removed on several 
occasions. 
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o IV. RESPONSE INFORMATION 

A. Situation 

1. Current Situation 

EPA, START and ERCS have mobilized to the Site and Removal 
activities have been initiated. Vegetation has been 
cleared as necessary and staging areas set up for all 
materials located at the Site. Command post, decon and lab 
trailers have been positioned and are operational. 
Telephone service has been initiated and line power will be 
in service shortly. 

2. Removal Action to Date 

On September 26" 1996 the OSC and ERCS-RM met on-site to 
discuss pending removal activities and personnel and 
equipment requirements for the Site. 

On September 30, 1996, the OSC and ERCS mobilized to the 
Site. Clearing of heavy overgrowth began and site security 
was initiated. 

On October 1, 1996, clearing and grading of material 
staging areas and trailer pads was completed. 

On October 2, 1996, equipment and supplies necessary for 
operations were mobilized. All compressed gas cylinders 
were staged and secured. 

On October 3-4, 1996, command post, decon and lab trailers 
were mobilized and blocked in place. Coordination of 
telephone and power services was initiated. 

On October?, 1996, set up of the trailers was completed. 
All trailers were tied in to a generator until line power 
could be initiated. Staging of drums was initiated. 

On October 8, 1996, heavy rains hampered daily site 
operations. Drum staging operations continued. 



o On October 9, 1996, phone service was initiated. Drum 
staging continued. Overpack and empty drums were received 
for future use. Several local electrical contractors were 
on-site to bid on the installation of line power service. 

On October 10, 1996, the ground water well was located and 
made operational. Sample tech arrives on-site and begins 
drum logging and inventory. Drum staging operations 
continued. 

On October 
continues. 
Inventory 
initiated. 

11, 1996, drum staging, logging and inventory 
Electricians install temporary power service. 

and stqging of the 5 gallon containers is 

3. Enforcement 

No enforcement activities are currently taking place at the 
Site. 

B. Planned Remoyal Actions 

The objective of this .removal action is to eliminate the 
threat to public health and welfare and the environment 
caused by the materials abandoned at the Site. The 
removal action will include: 

1.) Securing the Site. 
2.) Stabilization of materials located at the Site. 
3.) Inventory of materials located at the Site. 
4.) Sampling and analysis. 
5.) Waste categorization. 
6.) Transportation and disposal of all hazardous .wastes in 

accordance with EPA's CERCLA Off-Site Disposal Policy. 

The selected mode of transportation and method of disposal 
will be based on the analytical data. 



o C. Next Steps 

Staging, inventory and logging of all materials located at 
the Site will be completed. 

Sampling and field analysis of materials will be initiated. 

'. 
Waste categorization will be completed and materials 
segregated into proper waste streams. 

Transportation and disposal will be coordinated and 
implemented. 

D. Key Issues 

None 

v. Cost Information 

The following information is estimated cost for the removal 
action as of October 11, 1996. 

ERCS 
START 
EPA 

Total 

Cost to Date 
$ 30,770 . 00 
$ 3,500 . 00 
$ 8,000.00 

$ 42,270 . 00 

The above accounting of expenditures is an estimate based on 
figures known to the OSC at the time this report was written. 
The cost accounting provided is this report does not necessarily 
represent an exact monetary figure which the government may 
include in any claim for cost recovery. 


	barcode: *122227*
	barcodetext: 122227


